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This Week

Run 14 Continues, first collisions

Plan/Install MPC-Ex FEM & Rack

Continue F/VTX commissioning; FVTX troubleshooting
Tech Support for Run 14 as required

Access yesterday: Background counters troubleshooting
Install new ethane tube trailer

Support for sSPHENIX efforts as required

More snow?
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H Presidents Day Lab Holiday Monday

Run 14 Continues
E‘ Plan/Install MPC-Ex FEM
Continue F/VTX commissioning

S Tech Support for Run 14 as required
L Support for sSPHENIX efforts as required
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PH “ENIX MPC-Ex Initial (Partial) Installation
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E‘ Mechanical installation complete

Services connected
S Rack assembly & FEM assembly waiting for
final FEM modules
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sPHENIX Pr'o1'o1'ype Beam Test @Fermilab
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2/13/2014 Test of combined EMCAL and HCAL prototypes
at Fermilab in Feb 2014
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SPHENIX Support Structure Design
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SPHENIX Modeling
support for
updated MIE
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Plan View

ePHENIX

Elevation View
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PHENIX Annual Safety Review: Action Items (Continued)
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Safety and Security

Complete the platform gates installation (Phillips Jan 15, 2014)
Dave is still working on this, (hopefully to finish this week?) (Note: this is not
required for run start sign off

Document the new ethane installation and leak and pressure testing (Biggs Jan 15,
2014) In Progress

Carry out an inspection of the installed platform gates (Cirnigliaro Feb 1, 2014)
Dave must schedule the carpenters to finish this work then Cirnigliaro can do his
walk thru. (Next week ??)

General:

Update the documented work procedures. (Lynch Continuing)

There is only one procedure needing updating (MuID gas OPS) I have done a
preliminary review and made some minor corrections, Rob has it next. Expect to
have update completed by end of next week, 1/24/14. No other mandatory
updates due in 2014, but will continue to monitor procedures and make updates if
the need arises. (Note: this is not required for run start sign off)

A walk through of the PHENIX detector prior to introduction of flammable gas.
(Makdisi et al Jan 10, 2014) Done, all walkthru action items addressed
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PHENIX Annual Safety Review: Action Items (Continued) SafeTy and Security
T
E « A walk through of the PHENIX detector prior to introduction of flammable gas.
C (Makdisi et al Jan 10, 2014)
H Done, See next page for action items from walkthru
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2014 planned Technical Support & 2014 Shutdown

Support for run 14

Support for SPHENIX prototype tests at FermilLab

Procure & Fabricate parts for MPC-Ex North and South

Assemble & test MPC-Ex South, ready for installation

End of Run Party

Assemble & test MPC-Ex North, ready for installation

Start of Shutdown Tasks (purge flammable gas, disassemble and
stow shield wall, remove collars, move EC to AH, Move
MMS south, etc.)

Install scaffolding in Sta 1 South

Remove MPC-Ex prototype, Install new MPC-Ex South

Maint. & Repairs for MPC South, BBC South, RPC1 South, MuTr sta 1

South, as necessary

Remove scaffolding from sta 1 south, Move CM South

Install scaffolding in Sta 1 North

Prep MPC-Ex North installation area

Install new MPC-Ex North

Remove Sta 1 North scaffolds, Move CM North

Other detector support

Infrastructure Maintenance and Improvement

Decommissioning of obsolete PHENIX detector equipment

SPHENIX Support

End of Shutdown Tasks (Move MS north, roll in EC , install collars,
remove 10 ton cart, plates and manlifts, build shield wall, etc.)

Pink/White/Blue Sheets

End of Shutdown Party

Start Flammable gas flow

Close shield wall, install radiation interlocks and prepare for run 14

Start run 15

2/6/2014

2/3-6/30/2014
1/21-2/25/2014
1/1/2014-6/30/2014
3/1-7/1/2014
7/11/142
7/1-9/25/2014

7/14 - 7/25/2014
7/28/2014
7/28-8/22/2014

7/28-8/22/2014
8/25/2014
8/26-8/29/2014
9/1-9/26/2014
9/29-10/17/2014
10/20-10/24/2014
TBD

TBD

TBD

on-going

10/27-11/26/2014
1/17/2014

22??

22??

12/31/2014
1/2/2015

11
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From Ray Karol:

YouTube Video: Real hazards of compressed oxygen cylinders

YouTube Video: Walk like a penguin
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Safety and Security

Injuries Per Week (FY)
As of 2/7/2014
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. M First Aid B Recordable M DART
Injury Status:
FY14 YTD: DART -5, TRC -9, First Aid — 19
FY13: DART — 14, TRC — 37, First Aid — 53
FY12: DART - 19, TRC — 38, First Aid — 69 FY13 Injury Listing: https://intranet.bnl.gov/esh/shsd/seg/Occlnj/BNLInjuries.aspx
Recent Injuries
1/21/14 Recordable An employee fell on an icy sidewalk. Several days later, he was seen in an ER and by an orthopedist, who prescribed
an antibiotic.
1/10/14 Recordable An employee slipped and fell on an icy surface. After examination and first aid at OMC, he was driven to a local ER

and returned to normal duties. Update: This case is now recordable due to medication prescribed at the ER.

2/13/2014 13
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Take Care:
Tips to Avold
Slips, Trips, and Falls
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Take Care...

...Taking That
First Step From
Your

Vehicle

Slips and falls occur when exiting a vehicle because of
surface changes, balance change, uneven or slippery
surfaces, and distractions. Take Care: Keep 2-hand
contact with the car until you’re sure of solid
footing. Pay attention to your environment.
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Take Care...

...1To Wear
Proper Footwear
Appropriate For
Conditions

Smooth soles and high heels do not provide good
traction during fall, winter and early spring conditions at
BNL. Take Care: Wear non-slip or lug soled shoes
or use traction devices on your footwear while
walking outside.
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Take Care...

Extend arms to
the sides to
keep balance

... 1o Walk
Like a Penguin e your

knees loose

Fast, long steps with fully extended legs makes you
vulnerable to slips. Take Care: Walk like a penguin for
greatest stability! Keep your knees loose and extend
arms at your side for balance. Bend forward a little and
walk flat-footed with your feet pointed out slightly. Take
short steps or shuffle.
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Take Care...

e
...To Wear Traction Devices for Icy |
and Snowy Conditions

Traction devices maximize friction
coefficient, and minimize fall
potential.

Take Care: These devices help
but do not make you invincible.
Follow all other precautions for
slick conditions and DO NOT
wear the traction devices inside!
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Take Care... G

...Going Up and
Down Stairs

Stairways are common slip, trip, and fall areas
and deserve extra attention. Take Care:
Always use the handrail while going up and
down stairs. Avoid distractions such as
talking, using cell phones or reading while
walking on stairways. Use elevators if
carrying items.




TN
PH ENIX

18

!

| /8

" N
]

Il

Take
Care...

2MM| SafetySmart.com

...Inside To Avoid
Common Slip, Trip,
and Fall Hazards

Wet floors and curled rugs at entryways, open drawers,
standing on chairs, and poor housekeeping cause many
unnecessary injuries. Take Care: Be diligent about
housekeeping, know your surroundings, carry small loads,
and use the correct equipment for the job.
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Take Care...

...To Notify Your
Supervisor if:

** You are aware of any unsafe
conditions.
/

** Receive a workplace injury,
no matter how minor.

Conditions can change quickly. With your input, we can
address safety issues quickly too. Take Care: Keep
yourself, co-workers, and visitors safe by correcting
conditions that you can or notifying your supervisor
of any safety concerns.
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2/3/14

1/31/14

1/31/14

1/30/14

1/29/14

1/25/14

2/13/2014

Non-
Reportable

Non-
Reportable

Non-
Reportable

SC-BNL

Non-
Reportable

Non-
Reportable

All incoming telephone service to BNL was down as the result of a service provider outage. BNL phones had "in
house" capabilities and the Emergency line was functioning. The Information Technology Division (ITD) was in
contact with the carrier and worked with them to restore service as quickly as possible. ITD confirmed all Laboratory
phones were functioning properly as of 4:35pm on 2/3/14. (Event Link)

In response to a radio call that a vehicle failed to stop at the main gate entrance, a police vehicle proceeded
southbound on Yale Rd. with emergency lights and siren on. The officer approached the stop sign at Yale Rd. and East
St. and made a right turn onto East St. As he turned, he went around a private vehicle, which had also made the right
turn onto East St. and pulled over to let the police vehicle pass. While going around the pulled over private vehicle,
the passenger side rear bumper (of the police vehicle) contacted the private vehicle's driver side front bumper,
causing damage to the driver's side front fender and bumper. (Event Link)

An occupant turned on the light in Rm. 9-56C in Bldg. 490 and heard a popping sound, after which the light went out.
The smell of smoke prompted the occupant to call Fire/Rescue who responded to the scene. No odor was observed
by Fire/Rescue upon arrival. Fire/Rescue verified that no smoke or flames existed. (Event Link)

While processing material in Building 801 for Sr-82 production, it was noted that about 30% of the product was
transferred from the hot box to the ventilation system acid scrubber. This exceeded the procedural limit of material
loss for processing Sr-82. Because of this operational problem, the Collider-Accelerator Department has decided to
declare this an SC-BNL management concern (as no other ORPS Category criterion threshold was reached) and
investigate to determine how to improve processing operations to preclude such losses in the future. (Event Link)

On January 24, 2014, BNL shipped four (4) Biodex packages with medical nuclides to GE Healthcare in South
Plainfield, NJ. Each package contained approximately 1,390 mCi of Sr82/Sr85. The contact dose rate measurements
on the packages were 160 mRem/h, 150 mRem/h, 170 mRem/h, and 150 mRem/h. These measurements were
obtained using an RO-20 ion chamber survey meter. The packages were transported by FedEx and delivered on
January 27, 2014. GE Healthcare performed their incoming survey and found contact dose rates ranging from 233
mRem/h to 360 mRem/h. These readings were obtained using a Ludlum 375 with an HP-270 probe. The Department
of Transportation (DOT) limit for these packages is 200 mRem/h. As a result of the elevated readings, GE Healthcare
was required to report the issue to their regulator, The State of New Jersey.

BNL was initially informed on January 29, 2014, and has requested more information from GE Healthcare about their
survey instruments. BNL's Radiological Control Division and the Packaging and Transportation Group will be
investigating this situation further. (Event Link)

A steam pipe broke in the vestibule of Building 400. There were no injuries and no environmental impact. (Event
Link)
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H Run 14 Continues! Ny
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http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm
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